

Goal 1

Establish a Movability Coordinator Position and Movability Advisory Committee Within One Year

Action Steps (to include timeline): Action Steps are specific activities, benchmarks, or achievements that assist in accomplishing the goal; the timeline is an estimated completion date for that stated action step	Responsible Party: Agency or individual responsible for achieving the action step	Additional Comments: Added comments or resources useful for achieving the action step
Action Step 1.1: April 2021 - Establish Movability Coordinator Position	GHMPO	
Action Step 1.2: April 2021 - Introduce Movability Committee Roles & Responsibilities to TCC/TAC	GHMPO	Includes LAPP assistance
Action Step 1.3: May 2021 - Include Historically Marginalized Populations on Movability Advisory Committee	GHMPO	Work with community groups and local governments
Action Step 1.4: May 2021 - Establish Movability Committee Outreach Methods within GHMPO Region	GHMPO	Work with community groups and local governments
Action Step 1.5: June 2021 – Movability Coordinator Establishes Movability Committee Membership (6-8 Members)	GHMPO	

Goal 2

Collaborate with NCDOT on an Ongoing Basis to Ensure Road Resurfacing Opportunities Result in Improved Accessibility and Equity

Action Steps (to include timeline): Action Steps are specific activities, benchmarks, or achievements that assist in accomplishing the goal; the timeline is an estimated completion date for that stated action step	Responsible Party: Agency or individual responsible for achieving the action step	Additional Comments: Added comments or resources useful for achieving the action step
Action Step 2.1: Ongoing - Meet with NCDOT and Local Governments Annually to Ensure Road Resurfacing Projects Result in Improved Accessibility and Equity	GHMPO & NCDOT	Work With NCDOT Division Engineers
Action Step 2.2: October 2021 - Meet with Local Governments to Develop Project List/Project Scope	GHMPO, Local Governments, NCDOT	Work With NCDOT Division Engineers
Action Step 2.3: December 2021 - Identify Areas Lacking Existing Plans for Potential Improvements & Conduct Public Outreach	GHMPO & Local Governments	Public outreach must include Historically Marginalized Populations
Action Step 2.4: Ongoing - Work with Local Governments to assist project development and Implementation	GHMPO, Local Governments, NCDOT	Work With NCDOT Division Engineers

Goal 3

Implement Pilot Demonstration Project & Conduct One Demonstration Project in the Region Annually

Action Steps (to include timeline): Action Steps are specific activities, benchmarks, or achievements that assist in accomplishing the goal; the timeline is an estimated completion date for that stated action step	Responsible Party: Agency or individual responsible for achieving the action step	Additional Comments: Added comments or resources useful for achieving the action step
Action Step 3.1: September 2021 - Establish Project Selection Methodology & Project Supply Needs	GHMPO & NCDOT	Work with health departments
Action Step 3.2: October 2021 - Contact Local Governments to Determine Potential Projects	GHMPO, NCDOT, Local Governments	Work with health departments
Action Step 3.3: November 2021 - Develop Community Engagement Plan	GHMPO & Local Governments	Engagement plan must include Historically Marginalized Populations
Action Step 3.4: May 2022 - Conduct Demonstration Project Action Step 3.5: August 2022 - Communicate Project Results with Local Governments and Public	GHMPO & Local Governments	